(d) whether any effort has been made .tudy the working of the staff; and

(e) if so, the details thereof?

HE MINISTER OF STATE IN THE HSTRY OF RAILWAYS (SHRI TAL MAHARAJ): (a) and (b) No,

) Does not arise

) and (e) Periodical work study is g conducted on the working of the and recommendations made by the c study team from time to time are emented wherever justified and feas-

awever, in order to improve the func-ng of sale of tickets, computer reser->n offices at Hyderabad and Secun-bad and 8 satellite locations at diffe-places of the twin cities are available convenience of passengers. In addi-lion Micro Processor based self printing ticket machines have also been introduced for the effective sale of tickets.

Ongoing railway projects in Rajasthan 824.

SHRI RAMDAS AGARWAL: Will the Minister of RAILWAYS be pleased to state:

(a) the details of the ongoing railway projects in Rajasthan;

(b) the details regarding delay in achieving the targets in each case; and

(c) the reasons for the delay and rectifying measures taken or proposed to be taken paticularly with regard to broad gauge conversion work of Ahmedabad-Marwar-Ajmer-Jaipur-Delhi railway line till date?

THE MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRl SATPAL MAHARAJ): (a) to (c)

Name of Project	Anticipated Cost (Rs in cr)	Original Target Date	Revised Target Date	Reasons for Delay
GAUGE CON-VERSION				
Gauge Conver-sion of Phulera-Marwar-Ahme-dabad (572 km) (Rajasthan/-Gujarat)	456.57	31.03.96	31.03.97	Target date was postponed on the request of Ministry of Pet-roleum to facili-tate the move-ment of POL traffic to North-erm States.
Gauge Conver-sion of Agra Fort-Bandikui (151 kms)	88.73	31.12.97	31.12 98	The project was planned under BOLT, Owing to unsatisfactory response, it has to be done with Railway fund-Hence lb--. delay.

vay projects with foreign assistance

825. SHRI SATISH PRADHAN:Will viinister of RAILWAYS be pleased ate:

the major ongoing projects funded 'orld Bank/other international agen-

the details of progress made there-on in terms of the targets set; and

(c) the new projects proposed for funding by World Bank/other foreign agen ries/Governments and their present satus?

THE MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRl SATPAL MAHARAJ);